

ADDENDUM NO. 2
FOR
WATER MAIN EXTENSION ALONG CUTLER AVENUE AND WEST RIVER ROAD
FOR
THE TOWN OF MENTONE
CDBG PROJECT NO. SM-CM-PF-17-001

OCTOBER 2, 2018

TO: ALL PLAN HOLDERS AND INTERESTED PARTIES

SUBJECT: Plans, Specifications, and Contract Documents are hereby amended, modified, and changed as follows:

I. Reference Part I, Information for Bidders, Page I-4, Paragraph 9; Part II, Bid for Unit Price Contracts, Page II-1 and Part III, Notice to Proceed, Page III-13

A. The total contract time is 75 consecutive calendar days. In order to allow for anticipated rock conditions, the contract time may be extended up to an additional 45 calendar days (120 total maximum) upon request by the Contractor during construction provided that these additional days are utilized for activities that do not require oversight by the Owner's representative or Engineer. These activities may include rock removal, clean-up or similar activities. These additional days do not apply when installation of any buried facilities is performed during any part of the day, as these days would count toward the 75 consecutive calendar days. The agreement and Notice to Proceed will be signed based on the 75 consecutive calendar days, and any added days will be included by change order. The intent is to allow the contractor additional time for rock removal without additional expenses to the Owner for construction oversight. Contractor is responsible for coordination with the Engineer at least 2 prior working days for each additional requested day.

II. Reference Part III, Notice to Proceed, Page III-13

A. Remove the "or before" from the second line of the sentence that begins "You are hereby notified..."

THIS ADDENDUM ISSUED THIS 2ND DAY OF OCTOBER 2018.

LADD ENVIRONMENTAL CONSULTANTS, INC.

James Payton 10/2/18

James Payton, P.E.

