#### ADDENDUM NO. 1

#### **FOR**

### CONTRACT NO. 3 – WATER LINE EXTENSIONS ALONG COUNTY ROADS 644 AND 826 FOR

# THE CLEBURNE COUNTY COMMISSION CDBG PROJECT NO. CY-CM-PF-20-009

#### **NOVEMBER 13, 2024**

TO: ALL PLAN HOLDERS AND INTERESTED PARTIES

SUBJECT: Plans, Specifications and Contract Documents are hereby amended, modified, and changed as follows:

Contractor shall begin work on County Road 826 because the house there has E. Coli in its well. This line and customer shall be placed into service prior to commencing construction on County Road 644.

#### II. Reference Exhibit "A"

A. Replace Sheet A-8 with the attached marked ADDENDUM NO. 1 on page ADM1-3.

#### III. Reference Plan Sheet 3

- A. The existing water line on County Road 96 where the connection at County Road 644 will occur may be a 2" or a 2-1/2" water line. Contractor shall cut in a 3" tee with adapters as required to connect to the existing line and the proposed 2" valve.
- B. The existing water line on Alabama Highway 9 where the connection at County Road 826 will occur may be a 10" or 12" line. Contractor shall provide a 12" x 2" saddle for the connection and assume the water main is 12". The Owner will have a 10" x 2" saddle on hand and will swap it for the 12" x 2" saddle if the line is actually 10".
- IV. The following pre-bid conference minutes that are hereby made a part of the Contract Documents:
  - A Pre-Bid Conference was held for the Contract No. 3 Water Line Extensions along County Roads 644 and 826 for the Cleburne County Commission CDBG Project No. CY-CM-PF-20-009 on Thursday November 7, 2024 at 10:00 am CST at the office of the Cleburne County Wayer Authority at 6751 Highway 78, Heflin, Alabama. James Payton of Ladd Environmental Consultants, Inc. introduced those present. Attached on page ADM1-4 is a list of those in attendance. James Payton provided

a general description of the project including listing the bid items. Gillian Farmer of East Alabama Regional Planning and Development Commission, the grant administrator of the project, discussed certain requirements of the funding agency, ADECA, including Davis-Bacon wage rate requirements. The following questions were received from those in attendance:

A question was asked about abandonment of customer wells. The contractor will disconnect the existing water line between the well and house, plug the line to the well and connect the new service line. No work will be performed on wells.

A question was asked about where to start work. This is answered in this addendum.

A question was asked about the existing water line sizes. This addendum includes additional direction about the line sizes.

The Conference was adjourned at 10:40 am CST.


THIS ADDENDUM ISSUED THIS 13TH DAY OF NOVEMBER 2024.

LADD ENVIRONMENTAL CONSULTANTS, INC.

Names Payton 11-13-2024

NO. 23783 ROFESSIONAI

James Payton, P.E.





## Cleburne County Water Authority

2531 Highway 46 P.O. Box 686 Heflin, AL 36264

256-163-7860

256-163-5861 tax

Email CCWA@centurytel.net

Larry Brown, Treasurer Randall White, Secretary Roger Hand, Chairman

Ashley Tructt, Board Member Junny Jimmerson Vice-Chairman

Pre-bid Meeting

### Visitor Sign in Sheet

	Date: _//-7-24	
1.	Wike Copelan L	CCWA
	Troy fils	TONICAT COWST
3.	Gillian Farmer	EARPOC
4.	Farry Bro	CCWA
5.	<u> </u>	LADD Environmental
6.	Wayne Strain	Strain Construction
7	<del></del>	
8.		
9.		and the second section of the section of
10		
11		
12		